



Renewable Energy Installation Agreement

Exhibit B – Change Order

Date: 10/12/2022

Owner: Wasatch Commons Cohousing Association

Contractor: Gardner Energy

Project: 32.64kW Solar Array on West Carport

- 1) This Change Order Request (COR) contains a quotation for the following changes:
 - A. Remove the battery storage system from the order
 - B. Upgrade included microinverters to IQ8+ (96)
 - C. Upgrade to Enphase Combiner 4 (1)

2) The Agreement Price prior to this Change Order was: **\$108,390**

3) The Agreement Price will be decreased by this Change Order in the amount of: **\$24,360**

4) The new Agreement Price including this Change Order will be: **\$84,030**

5) This Change Order will modify the project timeline as follows: **No change**


6) If applicable, any additional adjustments to the terms of the Renewable Energy Installation Agreement include:

Upon approval of this Change Order, a refund of **\$10,662**

7) Down Payment

Down payment of **\$94,692** was paid in December of 2021


Acceptance and Authorization: By signing below, Owner authorizes Contractor to perform this Change Order subject to the terms and conditions herein:

DocuSigned by:

AA4F5A8FAD664B1...

Authorized Signature

10/13/2022

Date

DocuSigned by:

8A75D4F2A05A490...

Accepted By

 Ryan Watkins

 Gardner Energy Rep. Name